

IMPLEMENTATION PLAN

Environmental Sustainability Programme 2026/27 – Rotary District 7030

The programme will be implemented through Rotary Clusters, with each cluster selecting one challenge category based on its most relevant environmental need, available expertise and potential partnerships. Projects should be needs-based, measurable, collaborative and designed for long-term sustainability.

Phase	Timeframe	Key Actions	Responsibility
1. Programme Rollout	Week 1	Circulate programme guidelines and resource packs for Roots for Resilience 7030 and Clean Currents 7030.	District Secretary
2. Clarification Period	Weeks 1–2	Allow clubs and clusters a two-week period to submit questions, seek clarification and discuss project suitability.	Environmental Programme Sustainability Chair & Assistant Governors
3. Cluster Coordination & Project Selection	Weeks 3–4	Assistant Governors coordinate with clubs in their respective clusters to facilitate discussion, encourage collaboration and confirm the challenge the cluster will undertake.	Assistant Governors & Clubs
4. Assessment & Planning	Months 1	Conduct a needs/site assessment, establish baseline information and KPIs, identify partners, and prepare a simple implementation and sustainability plan.	Clusters, Clubs & Partners
5. Project Implementation	Months 2–5	Implement the selected intervention, incorporating partnerships, youth/community engagement, education and public image activities.	Clubs & Cluster Partners
6. Monitoring & Reporting	Throughout	Record agreed indicators, photographs and project outcomes, including baseline and follow-up observations at approximately Month 0, Month 3 and Month 6.	Clubs, Assistant Governors & District Chair
7. District Impact Review	March 30, 2027	Compile cluster results to demonstrate District-wide environmental impact, highlight best practices and identify projects suitable for continuation or replication.	Environmental Programme Sustainability Chair

Coordination Note: Assistant Governors will serve as the main coordination link between the District Environmental Sustainability Chair and clubs, supporting cluster collaboration, implementation follow-up and reporting.